

FINAL CHANGE ORDER

Project: Tokay High School Re-Roofing Project No. 3213-4416-5
Architect/Engineer:
Contractor: Pacific Polymers, Inc. DBA American Foam Experts
DSA App. #:

The following changes are authorized relative to the work on the above referenced project:

Contingency	Contingency Amount: \$ 77,210.10
--------------------	---

	<u>PCO#</u>	<u>PCO Description</u>	<u>Amount</u>
1	1	Tokay Café Dry Rot Repairs	\$ 5,428.00
2	2	Tokay Office Dry Rot Repairs	\$ 4,065.00
3	3	Tokay Library PVC Flashing High Sides of the Curbs Repaired	\$ 3,200.00
4			\$ -
5			\$ -

Contingency will be modified by this Change Order in the amount of: \$ 12,693.00

Allowance	Allowance Amount: \$ -
------------------	-------------------------------

	<u>ADE#</u>	<u>ADE Description</u>	<u>Amount</u>
1			\$ -
2			\$ -
3			\$ -
4			\$ -
5			\$ -

Allowance will be modified by this Change Order in the amount of: \$ -

For final settlement between dba American Foam Experts and Lodi Unified School District of all real claims including but not limited to the following:

Original Contract Sum:	\$ 849,311.10
Total Change Orders Amount:	\$ 12,693.00
Total Reduction of contingency Amount:	\$ 64,517.10
Total Reduction of allowance Amount:	\$ -
Final Contract Price:	\$ 784,794.00


Date of completion as of the date of this Change Order: 12/17/2024

Acceptance of this Change Order constitutes an agreement between the District and Contractor, and the work performed subject to the same terms and conditions as are contained in the original Contract with the Contractor and for the work on the above mentioned project.

Acceptance of this Change Order constitutes acceptance of the Change Order as full and complete satisfaction of any direct or indirect additional costs incurred by Contractor in connection with performance of the change work.

It is understood that the work performed in accordance with the revised Plans and Specifications enumerated above or in accordance with the original Plans and Specification supplemented by the instructions stated herein.

Not valid until signed by the A/E, Contractor, and Owner.

Agreement by Contractor

 dba American Foam Experts

Date: _____

Approved by Owner

 Lodi Unified School District, Edith Holbert

Date: _____