

**EXHIBIT A**

**Lodi Unified School District**  
*Needham Elementary School Increment 1 Sitework*

**CHANGE ORDER #1**

<b>Project:</b>	<b>Needham Elementary School Increment 1 Sitework</b>	Date:	<input type="text" value="5/4/2021"/>
<b>Architect:</b>	Rainforth Grau Architects		
<b>Contractor:</b>	Diede Construction	DSA App: 02-117946	Change Order #: <input type="text" value="1"/>

You are hereby authorized to make the following changes relative to your work on the above referenced project:

**Non-Allowance PCOs**

<u>PCO#</u>	<u>PCO Description</u>	<u>Days</u>	<u>Amount</u>
12	Public Improvement Plans for the City of Lodi Encroachment Permit for additional landscape, civil, electrical and concrete scope.	0	\$ 352,018.00

**The Contract will be modified by Non-Allowance PCOs in the amount of:      0      \$ 352,018.00**

Original Contract Sum:	\$ 440,000.00
Contract Sum will be modified by this Change Order in the amount of:	\$ 352,018.00
Contract Sum including this Change Order:	\$ 792,018.00

Contract Time increased by: 0 Days  
Date of completion as of the date of this Change Order: 9/8/2022

Acceptance of this Change Order constitutes an agreement between the District and Contractor, and the work is to be performed subject to the same terms and conditions as are contained in the original Contract with the Contractor and for the work on the above mentioned project.

Acceptance of this Change Order constitutes acceptance of the Change Order as full and complete satisfaction of any direct or indirect additional costs incurred by Contractor in connection with performance of the change work.

It is understood that the work shall be performed in accordance with the revised Plans and Specifications enumerated above or in accordance with the original Plans and Specification supplemented by the instructions stated herein.