

EXHIBIT A

Lodi Unified School District
Needham Elementary School Fire Alarm Upgrade Project

FINAL CHANGE ORDER

Project: **Needham Elementary School Fire Alarm Upgrade Project** Date: 6/1/2021
 Architect: Rainforth Grau Architects
 Contractor: Shane Brown Electric DSA App: 02-118486 Change Order #: 1 -Final

You are hereby authorized to make the following changes relative to your work on the above referenced project:

Non-Allowance PCOs

The Contract will be modified by Non-Allowance PCOs in the amount of: **0** \$ -

Allowance No: 1	Allowance Amount: \$ 40,000.00	Description:
------------------------	---------------------------------------	---------------------

	<u>PCO#</u>	<u>PCO Description</u>	<u>Days</u>	<u>Amount</u>
1	001	Add portables to Fire Alarm System	0	\$ 4,732.15
2	002	Credit for deleted devices	0	\$ (2,600.00)
Allowance No. 1 will be modified by this Change Order in the amount of:			0	\$ 2,132.15

Cost of the above Work is to be applied against this Cash Allowance:

Original Cash Allowance Amount:	\$ 40,000.00
Allowance Modifications:	\$ (37,867.85)
Net change by previously authorized Change Orders:	\$ -
Cash Allowance Sum will be modified by this Change Order in the amount of:	<u>\$ (2,132.15)</u>
Cash Allowance Balance including this Change Order:	\$ -

For final settlement between Shane Brown Electric and Lodi Unified School District of all real claims including but not limited to the following:

Original Contract Sum:	\$ 162,000.00
Final Allowance Modification:	\$ (37,867.85)
Net change by previously authorized Change Orders:	\$ -
Contract Sum will be modified by this Change Order in the amount of:	<u>\$ -</u>
Contract Sum including this Change Order:	<u>\$ 124,132.15</u>