

EXHIBIT A

Lodi Unified School District
Tokay HS Site Increment I

CHANGE ORDER

Project:	Tokay HS Site Increment I	Date:	1/19/2021
Architect:	LPA		
Contractor:	McCuen Construction, Inc.	DSA App:	02-117806
		Change Order #:	1

You are hereby authorized to make the following changes relative to your work on the above referenced project:

Non-Allowance PCOs

<u>PCO#</u>	<u>PCO Description</u>	<u>Days</u>	<u>Amount</u>
031	Changes to bring permanent power by December 2020 as requested by the District per PCO #30 including providing and installing (1) 300 kVa transformer and crediting back (1) 225 kva transformer, installing conduit and new 400A breaker in the new switchboard. Includes costs for excavation, concrete, and additional fencing.	0	\$ 77,009.34

The Contract will be modified by Non-Allowance PCOs in the amount of:	0	\$ 77,009.34
--	----------	---------------------

Original Contract Sum:	\$ 4,885,000.00
Contract Sum will be modified by this Change Order in the amount of:	\$ 77,009.34
Contract Sum including this Change Order:	<u>\$ 4,962,009.34</u>