

**EXHIBIT B**  
**TOKAY HIGH SCHOOL ASPHALT-PROJECT NO. 8150-5830-2**  
**DEDUCTIVE CHANGE ORDER APPROVAL # 1**  
**Board Meeting of November 7, 2023**

<u>TRADE</u>	<u>TRADE CONTRACTOR</u>	<u>ORIGINAL CONTRACT</u>	<u>TOTAL PREVIOUS CHANGE ORDER APPROVALS BY BOARD</u>	<u>TOTAL CURRENT CONTRACT AMOUNT</u>	<u>AMOUNT THIS APPROVAL</u>	<u>REVISED CONTRACT AMOUNT</u>	<u>CHANGE ORDER TOTAL</u>
Construction	Robert Burns Construction Inc	\$ 245,715.00	\$ -	245,715.00	\$ (34,975.37)	\$ 210,739.63	-14.23%
<b>Project Totals</b>		\$ 245,715.00	\$ -	\$ 245,715.00	\$ (34,975.37)	\$ 210,739.63	-14.23%