

EXHIBIT B
DELTA SIERRA MIDDLE SCHOOL PAVING REPLACEMENT-PROJECT NO. 8150-5830-7
DEDUCTIVE CHANGE ORDER APPROVAL # 1
Board Meeting of August 20, 2024

<u>TRADE</u>	<u>TRADE CONTRACTOR</u>	<u>ORIGINAL CONTRACT</u>	<u>TOTAL PREVIOUS CHANGE ORDER APPROVALS BY BOARD</u>	<u>TOTAL CURRENT CONTRACT AMOUNT</u>	<u>AMOUNT THIS APPROVAL</u>	<u>REVISED CONTRACT AMOUNT</u>	<u>CHANGE ORDER TOTAL</u>
Construction	Robert Burns Construction, Inc.	\$ 268,067.80	\$ -	268,067.80	\$ (12,369.80)	\$ 255,698.00	-4.61%
Project Totals		\$ 268,067.80	\$ -	\$ 268,067.80	\$ (12,369.80)	\$ 255,698.00	-4.61%