


**EXHIBIT A
DEDUCTIVE CHANGE ORDER APPROVAL #1**

**JOHN MUIR RE-ROOFING - PROJECT NO. 8150-5830-1
Board Meeting of
December 12, 2023**

TC C.O.#	Trade Contractor	Days Ext.	This Deductive Change Order Amount	Item # and Reason for Change	Requested By
#1	D7 Roofing Services Inc.		(\$43,402.00)	1. Deducting part of the allowance. The remaining allowance was not needed for this Project.	1. District
#2					
Net Total This Deductive Approval			(\$43,402.00)	Original Contract	\$ 901,662.00
				Total Previous Change Orders (if Any)	\$ -
				Total Current Contract Amount	\$ 901,662.00
				Amount This Approval	(\$43,402.00)
				Revised Final Contract Amount	\$ 858,260.00


Agreement by Contractor


 D7 Roofing Services Inc - Jeffrey Williamson, President
 JEFF WILLIAMS, CFO

12/01/2023
Date

Approved by Owner

Lodi Unified School District-Leonard Kahn-Chief Business Officer


 12/04/2023
 Date